

ENNHRI Human Rights and Conflict Project Plan of Actions

ACTIVITY	PLANNED ACTIONS		
OBJECTIVE 1: (CAPACITY BUILDING) Enhanced capacity of participating NHRIs to promote and protect human rights in (post) conflict	YEAR 1 April 2017-March 2018	YEAR 2 April 2018-March 2019	YEAR 3 April 2019-March 2020
Act. 1.1.1 Conduct four (4) workshops to build capacity and exchange good practices of NHRIs and their engagement with relevant stakeholders. (3-Y2; 1-Y3)	<ul style="list-style-type: none"> Design of the programme 	<ul style="list-style-type: none"> 3 workshops 	<ul style="list-style-type: none"> 1 workshop
Act. 1.2.1 Elaborate a Guidance on the role of NHRIs in (Post) Conflict	<ul style="list-style-type: none"> Desk-based research 	<ul style="list-style-type: none"> Consultations 	<ul style="list-style-type: none"> Develop and disseminate
Act. 1.2.2 Organise a final stakeholder conference in Brussels (at the end of the Project)	-	-	<ul style="list-style-type: none"> 1 meeting
Act. 1.3.1 Carry out visibility activities for the project (1 microsite, 3 publications/info sheets, 6 newsletters, social media, banner/roll-up, business cards)	<ul style="list-style-type: none"> Develop micro-site, roll-up, business cards 	<ul style="list-style-type: none"> Develop and disseminate: 3 publications/info sheets, 3 newsletters 	<ul style="list-style-type: none"> Develop and disseminate: 3 publications/info sheets, 3 newsletters
OUTCOME 2 (COOPERATION & SOLIDARITY): Enhanced cooperation between participating NHRIs			
Act. 2.1.1 Development of web-based members' area for NHRIs in (Post) Conflict	<ul style="list-style-type: none"> Develop and launch 	<ul style="list-style-type: none"> Update, promote and monitor 	<ul style="list-style-type: none"> Update, promote and monitor
Act. 2.1.2 Support 10 peer exchange visits for NHRIs (5-Y2; 5-Y3)	<ul style="list-style-type: none"> Design of the 	<ul style="list-style-type: none"> 5 peer-exchanges 	<ul style="list-style-type: none"> 5 peer-exchanges

	programme		
Act. 2.1.3 Provide space and support the possibility of contact between NHRIs from states involved in (Post) Conflict (5-Y3)	<ul style="list-style-type: none"> Design of the programme 	<ul style="list-style-type: none"> 5 meetings/sessions 	
Act. 2.2.1 Periodic meetings (3 direct and 3 on-line) between ENNHRI and GANHRI (and other regional networks)	<ul style="list-style-type: none"> 2 meetings 	<ul style="list-style-type: none"> 2 meetings 	<ul style="list-style-type: none"> 2 meetings
Act. 2.3.1 Operationalising ENNHRI's "Policy on NHRI under threat"	<ul style="list-style-type: none"> Consultations 	<ul style="list-style-type: none"> Consultations 	<ul style="list-style-type: none"> Operationalisation
OUTCOME 3 (ENGAGEMENT): Participating NHRIs have strengthened their engagement with national or international stakeholders			
Act. 3.1.1 Hold 4 sub-regional meetings on specific human rights concerns (2-Y2; 2-Y3)	<ul style="list-style-type: none"> Design of the programme 	<ul style="list-style-type: none"> 2 meetings 	<ul style="list-style-type: none"> 2 meetings
Act. 3.2.1 International stakeholder engagement meeting	<ul style="list-style-type: none"> 1 meeting 	-	-
Act. 3.2.2 Develop 1 engagement strategy for international human rights bodies and support implementation	<ul style="list-style-type: none"> Design of the Strategy 	<ul style="list-style-type: none"> Implementation 	<ul style="list-style-type: none"> Implementation
Act. 3.2.3 Support 8 engagement meetings with international and regional stakeholders	<ul style="list-style-type: none"> Design of the programme 	<ul style="list-style-type: none"> 8 meetings 	
OUTCOME 4 (ENNHRI & SECRETARIAT): ENNHRI and its Secretariat strengthened to support participating NHRIs			
Act. 4.1.1 ENNHRI field visits and vice versa, 8 in total	<ul style="list-style-type: none"> Design of the programme 	<ul style="list-style-type: none"> 8 visits 	
Act. 4.2.1 Institutional sustainability actions for ENNHRI (1 internal policy)	-	<ul style="list-style-type: none"> Development 	<ul style="list-style-type: none"> Implementation
Act. 4.2.2 Training (four) for Secretariat (project funding, media/communication, mediation, gender mainstreaming).	<ul style="list-style-type: none"> Design of the programme 	<ul style="list-style-type: none"> 2 trainings 	<ul style="list-style-type: none"> 2 trainings

Act. 4.2.3 Visibility activities relating to ENNHRI and its members (3 publications)	-	• 3 publications	
INTERNAL MONITORING & EVALUATION	• Design of M&E Framework	• Framework Implementation & Follow-up	• Framework Implementation & Follow-up
EXTERNAL EVALUATION	• -	• -	• Final evaluation

31st January 2018